Contract No:T -31107

Change Order No.: 002

INDIANA Department of Transportation Page: 1
Construction Change Order and Time Extension Summary
Contract Information Contract No.: T -31107 Letting Date:05/06/2009
District: CRAWFORDSVILLE AE:Seef, Erik PE/S:Del Real, Ramon Status:Pending
DISTRICT
Change Order Information Change Order No.: 002 EWA: Y or Force Acct: N
Date Generated: 00/060/0000 Date Approved: 00/00/0000
Reason Code: ERRORS & OMISSIONS, Contract Related
Description: Penalty Signs
Original Contract Amount $ 687,323.20
Current Change Order Amount $ 882.00 Percent: 0.128 %
Total Previous Approved Changes $0.00 Percent: 0.000 %
Total Change To-Date $ 882.00 Percent: 0.128 %
Modified Contract Amount $ 688,205.20

Time Extension Information
Date Initiated 00/00/0000

Original Contract Time

Time Element Description:
Current Time Extension

Previous Time Approved

Revised Contract Time

Date Completed 00/00/0000

38 Completion Date 00/00/0000 or SS Calendar/Work Days 0
SP Date 00/00/0000 or SP Days
(8S = Standard Specification, SP = Special Provision)

SS Days 0 SP Days 0 SP Days Value $ 0.00
5SS Days by AE: _DCE: SCE: DDCM:

S8 Days SP Days Value $

S8 Completion Date 00/00/0000 or SS Calendar/Work Days 0
SS Date 00/00/0000 or SP Days 0
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Change Order No.: 002

INDIANA Department of Transportation Page: 2
Construction Change Order and Time Extension Summary

Review and Approval Information
Required Approval Authority
($ per Change Order)
(Days per Contract)

Verbal Approval Required?
Total Change To-Date>5%7?

Scope/Design Recommendation
Required?

Approval Authority Concurs with PM?

LPA Signatures Required?

FHWA Signatures Required?

AE: DCE: SCE: * DDCM: *
(-LE$250K-) (-LE$ 750K -)(—-LE$2M - )(--GT $2M )
(50 8S days ) ( 100 SS days ) ( 200 SS Days ) ( GT 200 SS days)

Y/NIFY, by Date Issued

Y /NIfY, Copy to Program Budget Manager

Y / N IfY, Referred to Project Manager(PM)

Date to PM Date Returned

Y /N If Y, Concurrence by Date

If N,Resolution: Approved Disapproved
Resolved by Date

Y /NIfY, Date to LPA Date Returned
Y /N If Y, Date to FHWA Date Returned

* Field Engineer Recommendation (Required for SCE or DDCM Approval)

Field Engineer

Date

Comments:
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Change Order No:002 Department of Transportation Page: 3
Contract: T-31107

Project: 0600792 - State:0600792

Change Order Nbr: 002

Change Order Description: Penalty Signs

Reason Code: ERRORS & OMISSIONS, Contract Related

“CLN PCN  PLN HemCode Unit UnitPrice  COQty  Comment  Amount Change

0070 0600792 0070  801-03290 EACH 441.000 2.000 c Amount:$ 882.00

item Description: CONSTRUCTION SIGN, C
Supplemental Description1: Penalty Signs
Supplemental Description2:

Total Value for Change Order 002 = § 882.00

Whereas, the Standard Specifications for this contract provides for such work to be performed, the following change is recommended.
General or Standard Change Order Explanation

ltem #70, Construction Sign, C The contract did not contain an item for the Penalty Signs required by the Specifications and shown in the
maintenance of traffic plan.

Change Order Explanation for Specific Line ltern

it is the intent of the parties that this change order is full and complete compensation for the work describe above.
Notification and consent to this change order is hereby acknowledged.

Contractor: 2 ?i @ﬂz . (1& ;_,: E& Signed ng( éé

Date: 7-43-07

NOTE: Other required State and FHWA signatures will be obtained electronically through the SiteManager system.
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APPROVED FOR LOCAL PUBLIC AGENCY

(SIGNATURE) (TITLE) (DATE)

(SIGNATURE) (TITLE) (DATE)

SUBMITTED FOR CONSIDERATION

PE/S

APPROVED FOR INDIANA DEPARTMENT OF TRANSPORATION

ApprovalLevel ~ Nameof Approver Date R Status
Area Engineer Seef, Erik 00/00/0000 Action Pending




